

The duration of the evaluation is scheduled to take 13 months, from November 2008 to December 2009:

ACSUG starts self-evaluation	November 2008
Agreement on terms of reference and protocol for review	December 2008
Appointment of review team members by ENQA	December 2008-January 2009
ACSUG self-evaluation completed	January 2009
Preparation of site visit schedule and indicative timetable	February 2009
Briefing of review team members	March-April 2009
Expert panel site visit	May 2009
Draft of evaluation report to ACSUG	June 2009
Statement of ACSUG to review team if necessary	July 2009
Submission of final report to ACSUG and ENQA	September 2009
Consideration of report by ACSUG	October 2009
Consideration of the report and response of ACSUG by ENQA	November 2009
Publication of report and implementation plan	December 2009